

Polish Multi-NEMO Day-Ahead Market Coupling – Go-Live Date Revised

29 January 2021 – The Multi-NEMO Arrangement (MNA) project in Poland has entered its final stage. The last testing phase has been completed successfully by the Transmission System Operator (TSO) and Nominated Electricity Market Operators (NEMOs) involved, but project parties are still working on completing their operational setup between each other.

As a result, the project is announcing a revised go-live date from Tuesday 02 February 2021 to Tuesday 09 February 2021 (first trading day) for the Multi-NEMO Arrangement project in Poland.

The project parties regret this delay and remain fully committed to implementing the Polish MNA project in compliance with the Guideline on Capacity Allocation and Congestion Management (CACM), bringing competition to the core markets of Europe and supporting the aim of a fully integrated European Energy Market.

The project parties involved include the Polish TSO PSE and three NEMOs EPEX SPOT, Nord Pool and TGE.