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Purpose 

The Monthly Progress Report aims at providing regularly detailed information on the 

project planning and the progress made against the defined project milestones. 

 

It provides an overview of the status for the following topics:  

• Procedures 

• Testing 

 

• No more reporting on local implementation projects since all systems are now part 

of the NWE testing. 
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NWE REGULATORY DELIVERABLES                                                                     

REGULATORY APPROVAL PROCESS 
                                                        

NWE CONTRACTUAL DELIVERABLES                                                     

LOCAL CONTRACTUAL DELIVERABLES                                                     

                                                        

DEPENDENT DEVELOPMENT PROJECTS                                                      

  

Delivery of systems for local testing 
                                                  

  Local testing                                                     

                                                        

PCR                                                     

  PMB Release 2  - Algo Release 3                                                     

  PMB Release 4.1 -  Algo Release 3                                   

PMB Release  5.1 – Algo release 4 

                                      

NWE TESTING                                   

  ENTRANCE TESTING                                   

  NWE INTEGRATION TESTING                                   

  NWE  SIMULATION TESTING                                   

  CONTINGENCY                                   

  MEMBER TEST                                   

  GO LIVE PREPARATION                                                                             
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finished 
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2) Planning Overview  
 

3rd Progress 
Report 

Final Approval 
Package 

http://www.pitopia.de/scripts/pictures/detail.php?pid=430420&view=1
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2a) Procedures: Planning 

  2012 2013 

2
9

/1
0

-0
2

/1
1 

0
5

/1
1

-0
9

/1
1 

1
2

/1
1

-1
6

/1
1 

1
7

/1
2

-2
1

/1
2 

2
4

/1
2

-2
8

/1
2 

3
1

/1
2

-0
4

/0
1 

0
7

0
/0

1
-1

1
/0

1
 

1
4

/0
1

-1
8

/0
1 

2
1

/0
1

-2
5

/0
1 

2
8

/0
1

- 
0

1
/0

2
 

0
4

/0
2

-0
8

/0
2 

1
1

/0
2

-1
5

/0
2 

1
8

/0
2

-2
2

/0
2 

2
5

/0
2

-0
1

/0
3 

0
4

/0
3

-0
8

/0
3 

1
1

/0
3

-1
5

/0
3 

1
8

/0
3

-2
2

/0
3 

2
5

/0
3

-3
9

/0
3 

0
1

/0
4

-0
5

/0
4 

0
8

/0
4

-1
2

/0
4 

1
5

/0
4

-1
9

/0
4 

2
2

/0
4

-2
6

/0
4 

2
9

/0
4

-0
3

/0
5 

0
6

/0
5

-1
0

/0
5 

1
3

/0
5

-1
7

/0
5 

0
7

/0
6

/2
0

1
3 

PROCEDURES 

Normal procedures   

Backup procedures   

Special procedures   

Fallback procedures   

Fallback procedures have been finalized and are approved by the NWE JSC on 12 June 2013. 
All procedures except for the ‘Other’ procedures have now been approved. 

http://www.pitopia.de/scripts/pictures/detail.php?pid=430420&view=1
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finished 
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low impact / risk 

deadline at risk 
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deadline highly at risk 
high impact / risk 

2a) Procedures: Current Status 

Deliverable Status Deadline  

Normal (4) Procedures Approved by JSC. 
a) 

25/03/2013 

Backup (2) Procedures Approved by JSC. a) 13/05/2013 
 

Special (3) Procedures Approved by JSC. 
 

a) 
 

13/05/2013 

Fallback Procedures (3) Approved by JSC. a) 12/06/2013 

Other (5) OTH procedures finalized: 
1: Procedures Reading Instructions and Glossary 
2: Internal and External Communication (PCR input) 
5: Change Control procedure (pending feedback Legal TF)  
OTH procedures on hold (awaiting input) 
3: Day light Saving time (pending solution) 
4: Norwegian Bidding Area Change (pending solution) 

 
 
 

30/06/2013 
 

a) PCR Confirmation for BUP, SPE and FAL timings not received  as planned  for 31/05. 

 

http://www.pitopia.de/scripts/pictures/detail.php?pid=430420&view=1
http://www.pitopia.de/scripts/pictures/detail.php?pid=430420&view=1
http://www.pitopia.de/scripts/pictures/detail.php?pid=430420&view=1
http://www.pitopia.de/scripts/pictures/detail.php?pid=430420&view=1
http://www.pitopia.de/scripts/pictures/detail.php?pid=430420&view=1
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2b) Testing: Planning 
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NWE Testing preparations 
Integration test scenarios 
Simulation test scenarios 
Integration test scripts 
Simulation test scripts 
Test data 
Prep. of test environments 

  

  NWE Testing                                    

  Entrance test                                   

  NWE Integration Testing                                   

  NWE  Simulation Testing                                   

  Contingency                                   

  Member Test                                   

  Go Live Preparation                                                                             

                                                                                              

Long Clock Change 

Delivery simulation test scripts delayed. First scripts to 
be delivered mid June, delivery will continue until mid 
July.  

Simulation testing has been extended with 2 weeks, 
which is needed to test all the scenarios (approx. 40). 
Member Test will start in October. 

http://www.pitopia.de/scripts/pictures/detail.php?pid=430420&view=1
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2b) Testing: Current Status 

Deliverable Status Delivery Status 

Entrance/Integration test 
scenarios 

List finalized and approved. 28/02/2013 

Integration tests scripts All scripts delivered. 
 

22/04/2013 

Detailed daily test plan 
entrance test and 
integration test 

Detailed plans delivered. 15/03/2013 

Simulation test scenarios List delivered. 
To be reviewed by Technical WG/ Local parties 
to guaranty it covers needed local procedures 

17/06/2013 

Simulation tests scripts  Delivery delayed. Sub task force will produce 
the first 6 scripts by mid June, other scripts will 
follow until mid July. 

15/07/2013 

Detailed daily test plan 
simulation testing 
 

To be delivered. 15/07/2013 

http://www.pitopia.de/scripts/pictures/detail.php?pid=430420&view=1
http://www.pitopia.de/scripts/pictures/detail.php?pid=430420&view=1
http://www.pitopia.de/scripts/pictures/detail.php?pid=430420&view=1
http://www.pitopia.de/scripts/pictures/detail.php?pid=430420&view=1
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NWE Testing TF  

Entrance Test Report 

• Entrance test was finalized on May 31, 2013: 

– Number of tests performed: 19 

• Number of Partially OK status: 13 

• Number of NOK status: 6 

 

– Number of tested scenarios: 9 

• Normal day 

• Single cable fallback 

• IFA and BritNed decoupled, Intra GB stays coupled 

• BritNed, IntraGB, CWE and NorNed decoupled, IFA stays coupled 

• Nordic Decoupling 

• GB decoupling 

• Nordic + GB decoupling 

• Normal day with back-up used for sending the files 

• Thresholds reached, second auction 

 

– These tests were performed in cooperation with SWE members 

 

• Although some remaining workarounds are still applied and some issues that were encountered during the 

tests are not fixed at this stage, the Testing TF is of the opinion, that none of these workaround or issues is 

blocking the continuation of the testing into the integration testing phase, since there are clear foreseen 

dates to fix each of these workarounds or issues.  

 



3) Progress since last reporting 
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• Entrance testing was finalized, integration test started. 

• NWE  Fall back Procedures were finalized and approved. 

• Simulation test scenarios were finalized: 

- There are approx. 40 simulation test scenarios, of which some can be 

combined in one testing day. 

- It still means that we need 9 weeks of simulation testing, so from August 5 till 

beginning of October. 

- This is 2 weeks longer than foreseen in the initial planning. 

- Simulation test scripts are now being drafted. 

- This has no impact on the overall planning of the project. Member testing will 

now be performed in October. 

• Legal discussions with EMCC for Roll back have started. 

 

 

 



4) Project Risk List 
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• Not all systems ready with final system releases by start of integration tests: risk 

that more regression testing will be needed, having impact on the duration of the 

test and the test resources  (see also risks identified by Testing TF for integration 

tests) 

• Shortage of test resources / test environments due to lots of test activity in parallel 

(PCR, NWE, CWE flow based, other local project testing). 

• CACM / GG compliance issues, e.g. change control procedure, DAOA etc. 

 

• Regulatory approval process 

– If not all NRAs give their approval timely and local decisions are not coherent with each 

other, NWE target planning of go-live cannot be uphold. 

• Need for good coordination between NRAs. 

 



5) Conclusion 
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NWE is still on schedule in accordance with the target planning of go-live 

in November 2013. 


