
NWE /PCR Day-Ahead Price 

Coupling 
 

Market Consultation &  

Processes and timings 

NWE Price Coupling Stakeholder Meeting June 14, London  

Disclaimer: 

These timings are still under discussion and will be confirmed 

after the testing phases.   



Agenda 

• NWE market consultation and actions taken in the NWE project 

• NWE / PCR Processes and timings taken into account the outcome of 

the market consultation 

– Normal timings 

– Delays due to: 

• Technical issues 

• Special Market situations 

– Full decoupling 

– Partial coupling 

• Status on other NWE project actions from the market consultation  
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NWE market consultation & actions 

• The NWE Price Coupling project conducted a market consultation in 

February/March of this year. 

• Reason for the market consultation: 

– Explanation of the NWE / PCR processes and timings and the difficulties to 

remain within the deadlines 

– Get information on possible solutions for timing issues 

– Get information on price cap harmonization in NWE 

 

• The project validated all answers in the course of March 2013 and took the 

following actions: 

– Finalize the NWE scenarios and timings taking into account the feedback of the 

market consultation 

– Start investigations in the project on topics raised in the market consultation 

answers 

• Investigate flexibility of the 15.30 CWE notification deadline 

• Investigate possible time saving by performing partial coupling and full decoupling 

processes in parallel 

• Investigate the possibility of NWE price cap harmonization  
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• The following constraints were taken into account when working out 

the NWE Price coupling scenarios: 
 Gate Closure Time of the Order books (OBKs) at the PXs of 12:00h CET 

 -> Market consultation showed clear objection to move the GCT to an 

earlier time 

 PCR process timings (for normal processes and partial coupling 

processes) 

 Notification process time, following the publishing of the confirmed NWE 

results, for CCPs and market participants of 1 hour as currently needed in 

CWE (and CWE-Nordic shadow auctions) 

 Shortening of notification process time, following the publishing of the 

confirmed NWE results, for CCPs and market participants from 60 

minutes to 45 minutes in very rare and exceptional cases   

 -> Market Consultation showed 52% OK with shortening, 48% 

against.  

 Time allowance for technical problem solving 
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NWE / PCR Processes and timings taken into 

account the outcome of the market consultation 



• The following constraints were taken into account when working out the 

NWE Price coupling scenarios: 
 Time allowance for special market procedures such as handling of 

curtailment situations or price threshold reached via a second auction used 

by CWE PXs or the NPS-applied regulated routines that include peak load 

capacity (production/load) reserves activation in several countries.  

 Time allowance for partial/full decoupling (this includes : re-opening of Order 

books, closure of Order books, recalculation and publication of (local PX 

market) results) 

 -> Market consultation showed the need for investigating parallel 

processes here for the longer term. 

 Final notification deadline in CWE of 15:30h. This is the latest starting point 

for the security assessment processes which are fixed in ENTSO-E’s 

Operational Handbook and apply to all Continental European TSOs. 

 -> Market consultation showed request to look into more flexibility on 

this deadline.  

 Request of MPPs to have 20 minutes of re-opening of orderbooks in case of 

full decoupling instead of 10 minutes 

-> Request was discussed in a meeting on May 6. 
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NWE / PCR Processes and timings taken into 

account the outcome of the market consultation 



• Following requests with direct impact on the timings of the processes 

were investigated by PXs and TSOs to see if these could still be 

incorporated in the processes before NWE go-live: 
 

 Request for reopening of the order books in case of full decoupling from 

10 minutes to 20 minutes 

 

=> The PXs have looked into the possibilities for giving these additional 

10 minutes and can announce that this request has been taken into 

account in the timings of the full decoupling.  

 
 

 Request for more flexibility of the final notification deadline in CWE of 

15:30h.  

 

 => TSOs have investigated this request with following outcome:  
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NWE / PCR Processes and timings 



CWE TSO investigation on flexibility of notification 

deadline in CWE, CWE-GB and CWE-Nordic  

• Also in the case of partial coupling / full decoupling depending on the 

local market rules, TSOs need to receive the following schedules from 

the Market Participants for: 
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Belgium France Germany The Netherlands 

Cross-Border (*) 
 

Local/hub 
 

Consumption 
 

Generation 
 

applicable Not applicable 

(*) In case of partial coupling / full decoupling, Shadow Auctions are run.  
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CWE TSO investigation on flexibility of notification 

deadline - Conclusion 

 
• The CWE TSOs and 50 Hertz have agreed upon a joint target solution for the 

deadlines for submitting the different schedules towards the TSOs available as of 

Go-Live of the Price Coupling in the NWE region.  

 

• Taken into account that it is important for the TSOs to receive data of good 

quality, the TSOs agreed to extend the deadline for submitting generation 

schedules in the very rare cases of specific fallback situations to a later time than 

15:30.  

 

• In these extraordinary situations, all CWE TSOs and 50 Hertz will extend the 

deadline for submitting generation schedules until at least 15:45. Some TSOs can 

extend this deadline even beyond 15:45 depending on local market rules. The 

exact time and procedure of submission will be defined by the respective TSOs.  

 

 This means that market participants have at least 60 minutes for the submission of 

generation schedules.  
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Notification 
Process 
45 min 

15:30  

Crossborder 
Notification 

Process 
45 min 

15:45 

Generation 
Notification 

Process 
At least  
60 min 

15:30  

CWE TSO investigation on flexibility of notification 

deadline – impact on procedures 

15:30  

Exceptional cases   



 

• Pre-coupling 
• Target time to publish Network Data (CZCs) is 10:30 CET 

 

• Coupling 
• Gate Closure Time of the Order books (OBKs) at the PXs of 12:00 CET 

• PCR process timings (for normal processes and partial coupling 

processes) 

• Target time to publish Preliminary Market Results is 12:42 CET 

 

• Post-coupling 
• Notification process time, following the publishing of the confirmed NWE 

results, for CCPs and market participants of 1 hour as currently needed in 

CWE (and CWE-Nordic shadow auctions).  
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NWE / PCR Processes and timings 

Normal process – assumptions 



PCR Normal process – “best scenario” process 55 min 

12:00    OBK GCT 

 

12:10 – 12:27 Calculation 

 

12:28 – 12:41  Preliminary PX validation  

 

12:42  Publication of preliminary results (incl. market clearing price) to the market 

  and sending of the results to TSOs  

 

12:42 – 12:54   Final TSO validation  

 

12:55  Publication of Final Results (incl. market clearing price) 

  Start of Notification Process 

 

13:55  End of Notification Process  

 

PCR 
Normal 
Process 
55 min 

Notification
Process 
60 min 

PCR PROCESS TIMINGS for NWE 
DETAILS 

Note: All these timing could be changed after the final testing 
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• Pre-coupling 
 Deadline to solve incidents with Network Data (CZCs) publication is 11:45 

CET 

• Coupling 
 Time allowance for technical problem solving up to 55 min 

 Time allowance for special market procedures such as handing of 

curtailment situations or price threshold reached via a second auction 

used by CWE PXs or the NPS-applied regulated routines that include 

peak load capacity (production/load) reserves activation. 

 Deadline for final Market Results is 13:50 CET 

• Post-coupling 
 Shortening of notification process time, following the publishing of the 

confirmed NWE results, for CCPs and market participants from 60 

minutes to 45 minutes in very rare and exceptional cases.   

 Final notification deadline of 15:30 in CWE, CWE-GB and CWE-Nordic 

interconnectors 
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Process delayed – assumptions 



Case 1-3b 

 
PCR Normal Process 

 
55 min 

Max.  Time /Flexibility to solve technical problems *  
/ or to execute a 2nd Auction **  

/or for Special Routine Nordics *** 

55 min 

OBK GCT = 12:00 

PCR PROCESS TIMINGS for NWE 

14:50 

Publication of preliminary  

results = 12:42 

Full decoupling Deadline = 13.50 

Notification 
Process 
60 min 

Delay or 

2nd Auction/ 

Special   

Routine Nordics 

 

• * This is the maximum time which could be used to solve a technical problem in order to avoid a decoupling. If the technical 

problem is resolved in less than 55 min than the next processes will start earlier.  

• ** the Second Auction in CWE / GB is a single process taking 48 minutes. 

• *** the Special Procedure for the Nordics is an iterative process which will run the number of times necessary taking into the 

13.50 full decoupling deadline when NWE is coupled.  

Final Notification deadline =15:30  

which applies to: Internal CWE, CWE-GB and CWE-Nordic interconnectors 
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• Full decoupling of NWE means 

 

 Internally in CWE and for the CWE – Nordic interconnectors (except Baltic 

Cable) shadow auctions organized by CASC will be held and results 

published. The 3 PXs within CWE will reopen the order books and perform 

local DA spot market calculations without using cross border capacities. 

 

 In GB there will be a common price calculation for  the 2 DA PXs (N2EX and 

APX UK) if technically feasible. 

 

 For the Nordic – Baltic area including the link with Poland, price coupling will 

be performed by NPS utilizing the cross border capacities within this region.  

NPS will do so after results for shadow auctions on 3 CWE-Nordic links have 

been published and after re-opening of the order books.    
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Full decoupling – definition  



• In case of full decoupling the processes are local, meaning that NWE timing 

constraints are not applicable: 

 The notification deadline of 15.30 is not applicable internally in the Nordic-Baltic 

area, nor internally in GB.   

 It is applicable for the notification by market parties of utilization of Explicit Capacity 

bought in Shadow Auctions on CWE/ Nordic and CWE/ GB interconnectors.   

• Communication in case of fallback is organized regionally/locally (different info, 

different timings)  

 Therefore TSO messages to Market Parties are put as ‘optional’ in the 

scenarios. 

• On PX side 

 20 minutes time allowance for Market Parties for order book reopening 

• On TSO side 

 Shadow auctions organized by CASC are applicable for the internal CWE borders 

and the CWE – Nordic interconnections (except for Baltic Cable). Timings in the 

scenarios are based on the shadow auctions organized by CASC. 

 Shadow auctions organized by RTE/NGIC are applicable for FR/GB border only 

(IFA interconnector), this consists of daily explicit auctions  

 Fallback for BritNed  capacity goes to intraday 

 Fallback for Baltic cable  capacity goes back to the cable owner. 
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Full decoupling – main principles 



 
PCR Normal Process 

 
55 min 

Case 4 
Case 5a 

 
PCR Normal Process 

 
55 min 

Max.  Time /Flexibility to solve 
technical problems *  

/ or to execute a 2nd Auction **  
/or for Special Routine Nordics *** 

55min 

Final Notification deadline =15:30  

which applies to: Internal CWE, CWE-GB and CWE-Nordic interconnectors 

PCR PROCESS TIMINGS for NWE 

15:25 

Publication of preliminary results =12:42 

Full decoupling Deadline = 13.50 

• * Full decoupling is declared if the results cannot be published by 13.50. Full decoupling takes 35 mts, full 

decoupling in combination with a Special Market Situation in CWE takes 55 mts  (20 mts re-opening of order 

books in both cases) 

 

 

Notification 
Process 
60 min 

Full decoupling 
35 min 

Max.  Time /Flexibility to solve 
technical problems *  

/ or to execute a 2nd Auction **  
/or for Special Routine Nordics *** 

55min 

Full decoupling 
35 min  

 
Local 2nd Auction 

20 min* 

 

Full Decoupling 
Full Decoupling  

+ Local 2nd Auction CWE /GB 

OBK GCT = 12:00 

Crossborder 
Notification 

Process 
45 min 

Generation 
Notification 

Process 
At least  
60 min 

15:45 
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Case 4 

 
PCR Normal Process 

 
55 min 

Max.  Time /Flexibility to solve 
technical problems *  

/ or to execute a 2nd Auction **  
/or for Special Routine Nordics *** 

55min 

Final Notification deadline =15:30  

which applies to: Internal CWE, CWE-GB and CWE-Nordic interconnectors 

PCR PROCESS TIMINGS for NWE 

Publication of preliminary results =12:42 

Full decoupling Deadline = 13.50 

 
PCR Normal Process 

 
55 min 

Case 5b 

• * In case 5b, the NPS special procedure, being an iterative process, may take the same timeframe as 

when all markets are still coupled, but this is not relevant in a full decoupling since Nordic and Baltic 

TSOs do not impose a nomination deadline, but instead NPS can take as long time as needed to finish 

the Price Calculation and subsequent notifications can be submitted (updated) by NPS and market 

parties to relevant TSOs until about 1 hour before delivery hour. 

 

Notification 
Process 

No deadline 

Full decoupling 
35 min 

Max.  Time /Flexibility to solve 
technical problems *  

/ or to execute a 2nd Auction **  
/or for Special Routine Nordics *** 

55min 

Full decoupling 
35 min 

Notification 
Process 

No deadline 
 

Special Routine Nordics 
42-72 min* 

Full Decoupling 

Nordic-Baltic Area 

Full Decoupling 

+ Special   

Routine Nordics OBK GCT = 12:00 
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Communication to the market (Case 1 – 5b) 

Time/ 
Deadline 

Communication 

~ 12:35 • Second Auction 
• PCR message to PXs and subsequently MPs and TSOs: Second Auction is declared 

Regular 
publication time 
(12:42) 

• PCR message that process is delayed from PXs* to TSOs and MPs (timings to be confirmed). 
• (TSO message to MPs: Inform Market of fall back processes 

13:20 • PCR message to PXs and subsequently MPs and TSOs: Inform Market about Incident and risk of 
decoupling. 

• TSO message to MPs: Inform Market of fall back processes (update of explicit shadow auction bids) 
& shifting of notification deadline. 

13:40 • end of update shadow auction bids 
• start of explicit shadow auction calculation 

13:50 • Full decoupling  
• PCR message to PXs and subsequently MPs and TSOs: Full decoupling is declared  
• TSO message to MPs: notification deadline has been extended 

13:50-14:00 • publication of the explicit shadow auction fall back results. (target is to publish immediately after 
13.50 and at the latest at 14:00, feasibility of these timings must still be confirmed). 

13:55-14:15 • update of local auction bids according to shadow auction results 

NB. The fallback solutions and processes as well as their associated contents and timings are organized 

on local / regional level and not on NWE level. Timings are therefore indicative. 18 



• Partial Coupling in NWE means: 

 Any scenario where one or more bidding areas and/or interconnectors are 

temporary not participating in NWE Market Coupling while the remaining 

bidding areas/interconnectors still participate in NWE Market Coupling.  

 The CZCs for the decoupled borders / interconnectors will be allocated via the 

fall back solution for these temporary not participating borders / 

interconnectors. 

 NWE parties will try to couple as many borders / interconnectors as possible. 

• E.g. if CWE must decouple internally, all other NWE borders/ interconnectors will 

remain coupled. For the CWE countries this means that Germany will remain 

coupled with the Nordics via the CWE – Nordic interconnectors, the Netherlands 

will remain coupled through NorNed with the Nordics and  through BritNed with the 

UK, whereas France will remain coupled through IFA with the UK. 

• The different partial coupling configurations are part of the final package to the 

regulators and will be published in the course of May 2013. 

 Partial coupling is triggered 

 during the pre-coupling process, at the latest at 11:45 

 during the coupling process, at the latest at 12:40 
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Partial coupling – definition  



Case X2-4b 

Max.  Time /Flexibility to solve technical problems *  
/ or to execute a 2nd Auction **  

/or for Special Routine Nordics *** 
55 min 

OBK GCT = 12:00 

Final Notification deadline =15:30  

which applies to: Internal CWE, CWE-GB and CWE-Nordic interconnectors 

Partial Coupling before OBK GCT (12:00) 

14:50 

Full decoupling Deadline = 13.50 

Notification 
Process 
60 min 

Delay or 

2nd Auction/ 

Special   

Routine Nordics 

 

• * This is the maximum time which could be used to solve a technical problem in order to avoid  a decoupling. If the technical 

problem is resolved in less than 55 min than the next processes will start earlier.  

• ** the Second Auction in CWE / GB is a single process taking 48 minutes. 

• *** the Special Procedure for the Nordics is an iterative process which will run the number of times necessary taking into the 

13.50 full decoupling deadline when NWE is coupled.  

 
Partial Coupling 

 
55 min 

Publication of preliminary  

results = 12:42 

20 



OBK GCT = 12:00 

Final Notification deadline =15:30 which applies to: 

Internal CWE, CWE-GB and CWE-Nordic interconnectors 

Publication of preliminary results =12:42 

Full decoupling Deadline = 13.50 

• * Full decoupling is declared if the results cannot be published by 13.50. Full decoupling takes 35 mts, full decoupling in 

combination with a Special Market Situation in CWE takes 55 mts (20 mts re-opening of orderbooks in both cases) 

 
Partial Coupling 

 
55 min 

Max.  Time /Flexibility to solve 
technical problems *  

/ or to execute a 2nd Auction **  
/or for Special Routine Nordics 

*** 
55 min 

Full decoupling 
35 min 

 
Partial Coupling 

 
55 min 

Max.  Time /Flexibility to solve 
technical problems *  

/ or to execute a 2nd Auction **  
/or for Special Routine Nordics 

*** 
55 min 

Full decoupling 
35 min 

Partial coupling 

followed by Full 

Decoupling 

Partial coupling followed by  Full 

Decoupling 

+ Local 2nd Auction CWE/GB 

 
 

Local 2nd Auction 
20 min* 

 
Notification 

Process 
60 min 

Case X6a Case X5 

Partial Coupling before OBK GCT (12:00) 
 

Generation 
Notification 

Process 
At least  
60 min 

15:45 
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Crossborder 
Notification 

Process 
45 min 



OBK GCT = 12:00 

Final Notification deadline =15:30 which applies to: 

Internal CWE, CWE-GB and CWE-Nordic interconnectors 

Publication of preliminary results =12:42 

Full decoupling Deadline = 13.50 

 
Partial Coupling 

 
55 min 

• * In case X6b, the NPS special procedure, being an iterative process, may take the same timeframe as 

when all markets are still coupled, but this is not relevant in a full decoupling since Nordic and Baltic 

TSOs do not impose a nomination deadline, but instead NPS can take as long time as needed to finish 

the Price Calculation and subsequent notifications can be submitted (updated) by NPS and market 

parties to relevant TSOs until about 1 hour before delivery hour. 

Max.  Time /Flexibility to solve 
technical problems *  

/ or to execute a 2nd Auction **  
/or for Special Routine Nordics 

*** 
55 min 

Full decoupling 
35 min 

Special Routine Nordics 
42-72 min* 

Partial coupling followed by Full 

Decoupling 

+ Special Routine Nordics 

 
Partial Coupling 

 
55 min 

Max.  Time /Flexibility to solve 
technical problems *  

/ or to execute a 2nd Auction **  
/or for Special Routine Nordics 

*** 
55 min 

Full decoupling 
35 min 

Partial coupling followed by Full 

Decoupling Nordic-Baltic area 

Notification 
Process 

No deadline 

Case X6b Case X5 

Partial Coupling before OBK GCT (12:00) 
 

Notification 
Process 

No deadline 
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Communication to the market (Case X1 – X6b) 

NB. The fallback solutions and processes as well as their associated contents and timings are organized 

 on local / regional level and not on NWE level. Timings are therefore indicative. 

Time/ 
Deadline 

Communication 

11:15 • PCR message to PXs and subsequently MPs and TSOs: Inform Market about 
Incident and risk of partial decoupling. 

• TSO message to MPs: Inform Market of fall back processes (update of explicit 
shadow auction bids) 

11:35 • end of update shadow auction bids 
• start of explicit shadow auction calculation 

 

11:45 • Partial coupling  
• PCR message to PXs and subsequently MPs and TSOs: Partial coupling is declared  

11:45-11:50 • Publication of the explicit shadow auction  fallback results 

11:50-12:00 • update of local auction bids according to shadow auction results 
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Case X7 Case X8 

PCR Normal 
Process 
40 min 

Notification 
Process 
60 min 

OBK GCT = 12:00 

Publication of preliminary results =12:42 

Full decoupling Deadline = 13.50 

• * Full decoupling is declared if the results cannot be published by 13.50. Full decoupling takes 35 mts, full 

decoupling in combination with a Special Market Situation in CWE takes 55 mts (20 mts re-opening of orderbooks 

in both cases) 
 

 

Partial coupling after OBK GCT (12:00) 

 
Partial Coupling 

70 min 

 

Partial Coupling 

after OBK GCT 

 (12:00) 
 

  

Idem + followed 

by full  

Decoupling for CWE 

PCR Normal 
Process 
40 min 

 
Partial Coupling 

70 min 

 

Notification 
Process 
60 min 

Full decoupling 

35 min 

Case X9a 

Idem + full  

Decoupling +  

Local 2nd Auction for CWE / GB 

 

 PCR Normal 
Process 
40 min 

 
Partial Coupling 

70 min 

 

Full decoupling 

35 min  
 

Local 2nd Auction 
20 min* 

 

15:45 

Final Notification deadline =15:30  

which applies to: Internal CWE, CWE-GB and CWE-Nordic interconnectors 
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Crossborder 
Notification 

Process 
45 min 

Generation 
Notification 

Process 
At least  
60 min 



Case X7 Case X8 

PCR Normal 
Process 
40 min 

Notification 
Process 
60 min 

OBK GCT = 12:00 

Final Notification deadline =15:30  

which applies to: Internal CWE, CWE-GB and CWE-Nordic interconnectors 

Publication of preliminary results =12:42 

Full decoupling Deadline = 13.50 

• * In case X9b, the NPS special procedure, being an iterative process, may take the same timeframe as when all 

markets are still coupled, but this is not relevant in a full decoupling since Nordic and Baltic TSOs do not impose a 

nomination deadline, but instead NPS can take as long time as needed to finish the Price Calculation and 

subsequent notifications can be submitted (updated) by NPS and market parties to relevant TSOs until about 1 hour 

before delivery hour. 

 

Partial coupling after OBK GCT (12:00) 

 
Partial Coupling 

70 min 

 

Partial Coupling 

after OBK GCT 

 (12:00) 
 

  

Idem + followed 

by full  

decoupling 

PCR Normal 
Process 
40 min 

 
Partial Coupling 

70 min 

 

Notification 
Process 

No Deadline 

Full decoupling 

35 min 

Case X9b 
Idem + full  

Decoupling +  

Nordic Special Routine 

 

 PCR Normal Process 
 

40 min 

 
Partial Coupling 

 
70 min 

 

Full decoupling 
35 min 

Special Routine Nordics 
42-72 min* 

Notification 
Process 

No Deadline 
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Communication to the market (Case X7 – X9b) 

NB. The fallback solutions and processes as well as their associated contents and timings are organized 

 on local / regional level and not on NWE level. Timings are therefore indicative. 

Time/ 
Deadline 

Communication 

12:20  • PCR message to PXs and subsequently MPs and TSOs: Inform Market about 
Incident and risk of decoupling. 

• TSO message to MPs: Inform Market of fall back processes (update of explicit 
shadow auction bids). 

12:30 • end of update shadow auction bids 
• start of explicit shadow auction calculation 

~ 12:35 • Second Auction 
• PCR message to PXs and subsequently MPs and TSOs: Second Auction is 

declared  

12:40 • Partial coupling 
• PCR message to PXs and subsequently MPs and TSOs: Partial coupling is declared  

12:40-12:45 • Publication of  the explicit shadow auction fall back results  

12:45-12:55 • update of local auction bids according to shadow auction results 
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Status on other NWE project actions from the 

market consultation (2)  

• Investigate possible time savings by performing partial coupling and 

full decoupling processes in parallel 

– PXs have worked out the process of performing these processes in 

parallel to see if any time gain can be realized.  

– The high level technical impact on the PX systems for such parallel 

process has been assessed taking into account some assumptions. 

– The feasibility of the solution is now being reviewed and the assumptions 

are now being verified by the PXs concerned.  
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Status on other NWE project actions from the 

market consultation (3)  

• Investigate the possibility of NWE price cap harmonization 

– A task force has been formed to assess the possibility of harmonization of 

the price caps in NWE taking into account the suggestions made in the 

market consultation. 

– The task force has been analyzing the historical clearing prices and 

discussing the different ways of determining the price caps. 

– The task force intends to send its recommendation to the NWE JSC 

beginning of July.  
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CWE TSOs Operational planning processes after 

Notification Deadline - Matching of Cross-Border 

Schedules  

• Standard deadline for the submission of cross-border schedules: 14:30 

• Matching of schedules according to the ENTSO-E pyramid (obligation 

and timings defined in the Operational Handbook Policy 2): 

 

 

 

 

 

 

 

 

• Transmission of all schedules (matched at every level) to Vulcanus 

database. This information is used for several critical operational 

planning processes on a daily basis 

 In case of exceptional fallback situations the deadline for the 

submission of cross-border schedules can be extended to 15:30.  
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Matching of schedules on Control area level and sending of matched 
bilateral exchange programs to Control block coordinator before 15:45  

Matching of schedules on Control block level and sending of data to 
Coordination center before 16:30 

Matching of schedules on Coordination center level before 17:00 



CWE TSOs Operational planning processes* after 

Notification deadline (1/2)   

• TSOs need to perform the following processes which require 

schedules as input data: 

– Grid safety calculations for planning maintenance activities on the 

infrastructure, preparing control measures and managing 

congestion in specific regions 

– Preparation of day-ahead congestion forecast (DACF) data sets at 

each TSO (and merging of individual data sets in case of more 

than one TSO per control block)  and submission to a central entity 

before 18:00 (cfr. ENTSO-E Operational Handbook policy 4) 

– Further merging of DACF data sets within European initiatives like 

TSC or CORESO and calculation and studies on expected load-

flows and determination and evaluation of suitable actions  

– To evaluate the identified actions, several iterative runs including 

recalculation and reevaluation have to be performed during the 

above step 
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* Not every process described in this presentation is valid for every TSO due differences in national requirements, regulations or 

laws. Some items may only be applicable for selected TSOs 



CWE TSOs Operational planning processes* after 

Notification deadline (2/2)  

 

• TSOs need to perform the following processes which 

require schedules as input data: 

 

– Grid loss calculations 

 

– Determination of the necessity for preventive redispatch and timely 

activation of respective power plants. 

 

– Confirmation of reserve contracts 

 

– Determination of capacities to be made available for the intra-day 

market and publication thereof 

 

 31 * Not every process described in this presentation is valid for every TSO due differences in national requirements, regulations or 

laws. Some items may only be applicable for selected TSOs 



CWE TSOs Operational planning processes* after 

Notification deadline – Summary  

• The schedules are a required input for many processes at 

TSO’s side.  

• These processes are numerous, complex and require 

therefore sufficient time.  

• There are dependencies between these processes 

• Only with the help of these processes of the operational 

planning, the TSOs are able to maintain/preserve Security 

of Supply.  

• All actions that have been identified by the operational 

planning processes have to be taken well in advance, 

because e.g. the startup of inactive power plants takes 

several hours. 

 

 
32 

* Not every process described in this presentation is valid for every TSO due differences in national requirements, regulations or 

laws. Some items may only be applicable for selected TSOs 
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NWE Day-Ahead Price Coupling 

 



PCR Normal process – “best scenario” process 55 min 

12:00  OBK GCT 

12:08  Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of Calculation 

12:27  End of Calculation 

12:28 Reception of Results in all PX Systems 

12.29  Start of 10 min preliminary validation 

12:39 End of preliminary PX validation process -> Generation of Preliminary PX Confirmations 

12:40 Reception of all Preliminary PX Confirmations in PMB -> Sending of Global Preliminary PX 

 Confirmation 

12:41 Reception of Global Preliminary PX Confirmation in every PX IT System 

12:42 Publication of preliminary results (incl. market clearing price) to the market and sending of the results 

 to TSOs  

12:42 Start of 10 min Final Confirmation process 

12:52 End of final validation process -> Generation of Final Confirmations 

12:53 Reception of all Final Confirmations in the PMB -> Sending of Global Final Confirmation 

12:54 Reception of Global Final Confirmation in the Local PMBs 

12:55 Publication of Final Results (incl. market clearing price) -> Start of Notification Process 

13:55 End of Notification Process  

 

PCR 
Normal 
Process 
55 min 

Notification
Process 
60 min 

13:55 

PCR PROCESS TIMINGS for NWE 
DETAILS 

Note: All these timing could be changed after the final testing 
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PCR 
Normal 
Process 
55 min 

Normal 

Delay 2nd Auction 

CWE/ GB 

Delay + 

2nd Auction 

CWE/ GB 

 PCR 
Normal 
Process 
55 min 

PCR 
Normal 
Process 
55 min 

Case 1 Case 2a Case 3a 

PCR 
Normal 
Process 
55 min 

Max.  Time  
/Flexibility to solve 
technical problems 

55min* 

Notification 
Process 
60 min 

Notification 
Process 
60 min 

Notification 
Process 
60 min 

OBK GCT = 12:00 

2nd Auction 
CWE/ GB 

48 min** 

Final Notification deadline = 15:30 which applies to: 

Internal CWE, CWE-GB and CWE-Nordic interconnectors 

PCR PROCESS TIMINGS for NWE 

13:55 

14:50 
14:43 

Publication of prelimi- 

nary results =12:42 

Full decoupling 

Deadline = 13.50 

Delay + 

Special Routine 

Nordics 

 PCR 
Normal 
Process 
55 min 

Case 3b 

Special Routine 

Nordics 

PCR 
Normal 
Process 
55 min 

Case 2b 

Notification 
Process 
60 min 

Special Routine 
Nordics 

42-55 min*** 

• * This is the maximum time which could be used to solve a technical problem in order to avoid  a decoupling. If the technical 

problem is resolved in less than 55 min than the next processes will start earlier.  

• ** the Second Auction in CWE / GB is a single process taking 48 minutes. 

• *** the Special Procedure for the Nordics is an iterative process which will run the number of times necessary taking into the 

13.50 full decoupling deadline when NWE is coupled.  

Flexibility 7 min 

Notification 
Process 
60 min 

2nd Auction 
CWE/ GB 

48 min** 

Flexibility 0-13 min 

Special Routine 
Nordics 

42-55 min*** 

Notification 
Process 
60 min 

14:50 14:50 14:50 
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Process Timings – Details 

Special case 1: Delay - 110 min (55 + max. 55) 

12:00  OBK GCT 

12:08  Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of technical issues 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication  

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

13:05 Technical issue solved -> Start of Calculation 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification 

 deadline 

13:22  End of Calculation 

13:23 Reception of Results in all PX Systems 

13.24 Start of 10 min preliminary validation 

13:34 End of preliminary PX validation process -> Generation and sending of Preliminary PX Confirmations 

13:45 Reception of all Preliminary PX Confirmations in PMB -> Sending of Global Preliminary PX Confirmation 

13:36 Reception of Global Preliminary PX Confirmation in every PX IT System 

13:37 Publication of preliminary results to the market (incl. market clearing price) and sending of the results to TSOs  

13:37 Start of 10 min Final Confirmation process 

13:47 End of final validation process -> Generation and sending of Final Confirmations 

13:48 Reception of all Final Confirmations in the PMB -> Sending of Global Final Confirmation 

13:49 Reception of Global Final Confirmation in the Local PMBs 

13:50 Publication of Final Results (incl. market clearing price) -> Start of Notification Process 

14:50 End of Notification Process 

 

Note: All these timings must be confirmed after the final testing. 

 

* This is the maximum time which could be used to solve a technical problem in order to avoid  a decoupling. If the technical 

problem is resolved in less than 55 min than the next processes will start earlier.  

PCR 
Normal 
Process 
55 min 

Max.  Time  
/Flexibility to solve 
technical problems 

55min* 

Notification 
Process 
60 min 
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Process Timings – Details Special case 2A: 2nd auction (CWE/ UK) 

103 min (55 + 48) 

12:00 OBK GCT 

12:08 Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of Calculation 

12:27 End of Calculation 

12:28 Reception of Results in all PX Systems -> PX identification of thresholds/curtailment reached 

12:33 IC opening and agreement on a fixed time for reopening OBK 

12:35 PCR message sent from PXs to TSOs and MPs: Inform about Second Auction and reopening of order books 

12:38 Start reopening of OBK for 10 min 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication  

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

12:48 OBK GCT 

12:56 Check + send OBK 

12:58 Reception of all OBK in PMBs -> Start of Calculation 

13:15 End of Calculation 

13:16 Reception of Results in all PX Systems 

13.17 Start of 10 min preliminary validation 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification 

 deadline 

13:27 End of preliminary PX validation process -> Generation and sending of Preliminary PX Confirmations 

13:28 Reception of all Preliminary PX Confirmations in PMB -> Sending of Global Preliminary PX Confirmation 

13:29 Reception of Global Preliminary PX Confirmation in every PX IT System 

13:30 Publication of preliminary results (incl. market clearing price) to the market and sending of the results to TSOs  

13:30 Start of 10 min Final Confirmation process 

13:40 End of final validation process -> Generation and sending of Final Confirmations 

13:41 Reception of all Final Confirmations in the PMB -> Sending of Global Final Confirmation 

13:42 Reception of Global Final Confirmation in the Local PMBs 

13:43  Publication of Final Results (incl. market clearing price) -> Start of Notification Process 

14:43 End of Notification Process 

Note: All these timings must be confirmed after the final testing. 

 

* the Second Auction in CWE / GB is a single process taking 48 minutes. 

 

PCR 
Normal 
Process 
55 min 

Notification 
Process 
60 min 

2nd Auction 
CWE/ UK 

48 min* 
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Process Timings – Details 

Special case 2B: Nordic Special Routine 

98-110 min (55 + 43->55) 
12:00 OBK GCT 

12:08 Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of Calculation 

12:27 End of Calculation 

12:28 Reception of Results in all PX Systems -> PX identification of thresholds/curtailment reached 

12:30 Activation of PMB Max-Price Plug-In to perform the needed steps linked to NPS Special Procedures 

12:33 IC opening to inform about that the NPS Special Routines for Max Price handling has started  

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication  

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

12:50 - 13:11    PMB Max-Price Plug-In process in accordance with NPS Special Routines finalized 

12:52 - 13:13  Reception of updated Nordic-Baltic OBK and or ATCs in PMBs -> Start of Calculation 

13:09 – 13:30  End of Calculation 

13:10 - 13:31  Reception of Results in all PX Systems 

13:11 – 13:32 Start of 10 min preliminary validation 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification 

 deadline 

13:22 - 13:33 End of preliminary PX validation process -> Generation and sending of Preliminary PX Confirmations 

13:23 –13:34 Reception of all Preliminary PX Confirmations in PMB -> Sending of Global Preliminary PX Confirmation 

13:24 – 13:35 Reception of Global Preliminary PX Confirmation in every PX IT System 

13:25 – 13:36 Publication of preliminary results (incl. market clearing price) to the market and sending of the results to TSOs  

13:26 – 13:37 Start of 10 min Final Confirmation process 

13:36 -  13:47 End of final validation process -> Generation and sending of Final Confirmations 

13:37 – 13:48  Reception of all Final Confirmations in the PMB -> Sending of Global Final Confirmation 

13:38 – 13:49 Reception of Global Final Confirmation in the Local PMBs 

13:39 – 13:50 Publication of Final Results (incl. market clearing price) -> Start of Notification Process 

14:39 – 14:50 End of Notification Process 

 

 

 

 

 

Note: All these timings must be confirmed after the final testing. 

 

* the Special Procedure for the Nordics is an iterative process which will run the number of times necessary taking into the 13.50 full decoupling 

deadline when NWE is coupled.  

 

PCR 
Normal 
Process 
55 min 

Notification 
Process 
60 min 

Special Routine 
Nordics 

42-55 min* 
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Process Timings – Details 

Special case 3a: Delay + 2nd auction (CWE/ UK) 

110 min (55 + max. 7 + 48)  

Note: All these timings must be confirmed after the final testing. 

 

* the Second Auction in CWE / GB is a single process taking 48 minutes. Taking into account the 13.50 full decoupling deadline, 

the scenario allows for 7 minutes delay in the PCR processes ( 55 + 7), meaning that the results must be there at 13.02 if CWE 

PXs want to trigger a second auction.    

PCR 
Normal 
Process 
55 min 

Flexibility 7 min 

Notification 
Process 
60 min 

2nd Auction 
CWE/ UK 

48 min* 

12:00 OBK GCT 

12:08 Check + send OBK 

12:10 Reception of all OBK in PMBs  -> Start of technical issues 

12:17 Technical issue solved -> Start of Calculation 

12:34 End of Calculation 

12:35 Reception of Results in all PX Systems -> PX identification of thresholds/curtailment reached 

12:40 IC opening and agreement on a fixed time for reopening OBK 

12:42 PCR message sent from PXs to TSOs and MPs: Inform about Second Auction and reopening of order books 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication  

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

12:45 Start reopening of OBK for 10 min 

12:55 OBK GCT 

13:03 Check + send OBK 

13:05 Reception of all OBK in PMBs -> Start of Calculation 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification 

 deadline 

13:22 End of Calculation 

13:23 Reception of Results in all PX Systems 

13.24 Start of 10 min preliminary validation 

13:34 End of preliminary PX validation process -> Generation and sending of Preliminary PX Confirmations 

13:35 Reception of all Preliminary PX Confirmations in PMB -> Sending of Global Preliminary PX Confirmation 

13:36 Reception of Global Preliminary PX Confirmation in every PX IT System 

13:37 Publication of preliminary results (incl. market clearing price) to the market and sending of the results to TSOs  

13:37 Start of 10 min Final Confirmation process 

13:47 End of final validation process -> Generation and sending of Final Confirmations 

13:48 Reception of all Final Confirmations in the PMB -> Sending of Global Final Confirmation 

13:49 Reception of Global Final Confirmation in the Local PMBs 

13:50  Publication of Final Results (incl. market clearing price) -> Start of Notification Process 

14:50 End of Notification Process 
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Process Timings – Details 

Special case 3b: Delay + Nordic Special Routine 

  110 min (55 + max. 12 + 43) 
12:00 OBK GCT 

12:08 Check + send OBK 

12:10 Reception of all OBK in PMBs  -> Start of technical issues 

12:22 Technical issue solved -> Start of Calculation 

12:39 End of Calculation 

12:40 Reception of Results in all PX Systems -> PX identification of thresholds/curtailment reached 

12:42 Activation of PMB Max-Price Plug-In to perform the needed steps linked to NPS Special Procedures 

12:45 IC opening to inform about that the NPS Special Routines for Max Price handling has started  

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication  

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

13:02    PMB Max-Price Plug-In process in accordance with NPS Special Routines finalized 

13:04 Reception of updated Nordic-Baltic OBK and or ATCs in PMBs -> Start of Calculation 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification 

 deadline 

13:21  End of Calculation 

13:22  Reception of Results in all PX Systems 

13:23 Start of 10 min preliminary validation 

13:33 End of preliminary PX validation process -> Generation and sending of Preliminary PX Confirmations 

13:34 Reception of all Preliminary PX Confirmations in PMB -> Sending of Global Preliminary PX Confirmation 

13:35 Reception of Global Preliminary PX Confirmation in every PX IT System 

13:36 Publication of preliminary results (incl. market clearing price) to the market and sending of the results to TSOs  

13:37 Start of 10 min Final Confirmation process 

13:47 End of final validation process -> Generation and sending of Final Confirmations 

13:48  Reception of all Final Confirmations in the PMB -> Sending of Global Final Confirmation 

13:49 Reception of Global Final Confirmation in the Local PMBs 

13:50 Publication of Final Results (incl. market clearing price) -> Start of Notification Process 

14:50 End of Notification Process 

 

 

 

 

 

Note: All these timings must be confirmed after the final testing. 

 

* the Special Procedure for the Nordics is an iterative process which will run the number of times necessary taking into the 13.50 full decoupling 

deadline when NWE is coupled.  

 

PCR 
Normal 
Process 
55 min 

Flexibility 13 min 

Special Routine 
Nordics 

42 min* 

Notification 
Process 
60 min 
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Process Timings – Details 

Special case 4: Full Decoupling  

150 min (55 + max. 55 + 35) 

12:00  OBK GCT 

12:08  Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of technical issues 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification 

 deadline 

13:50 IC declares the Full Decoupling 

PCR message sent from PXs to TSOs and MPs: Inform about Full decoupling 

(optional) TSO message to MPs: Inform Market about shifting of notification deadline 

13:55 Start reopening of OBK for 20 min 

14:15 OBK GCT -> Start of local auction (CWE local auction timings taken in consideration) 

14:25 Publication of local results (incl. market clearing price) -> Start of Notification Process 

15:25 End of Notification Process 

 

 

PCR 
Normal 
Process 
55 min 

Full decoupling 
35 min 

Notification 
Process 
60 min 

Note: All these timings must be confirmed after the final testing. 

Max.  Time  
/Flexibility to solve 
technical problems 

55min 
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Process Timings – Details 

12:00  OBK GCT 

12:08  Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of technical issues 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification 

 deadline 

13:50 IC declares the Full Decoupling 

PCR message sent from PXs to TSOs and MPs: Inform about Full decoupling 

(optional) TSO message to MPs: Inform Market about shifting of notification deadline 

13:55 Start reopening of OBK for 20 min 

14:15 OBK GCT -> Start of local auction (CWE local auction timings taken in consideration) 

14:20 PX identification of thresholds/curtailment reached -> MPs are informed about the Second Auction and 

 reopening of order books 

14:25 Start reopening of OBK for 10 min 

14:35 OBK GCT -> Start of local auction (CWE local auction timings taken in consideration) 

14:45 Publication of local results (incl. market clearing price) -> Start of Notification Process (45 minutes for cross 

 border notification, 60 minutes for generation notifications) 

15:30 – 15:45 End of Notification Process 

Note: All these timings must be confirmed after the final testing. 

* Same timings as in CWE are assumed for GB if 2nd Auctions are required to be performed in GB.  

PCR 
Normal 
Process 
55 min 

 
Local 2nd Auction 

20 min 

 

Full decoupling 

35 min 

XB 
Notific
ation 

Proces
s 

45 min 

Max.  Time  
/Flexibility to solve 
technical problems 

55min 

Special case 5a: Full Decoupling + local 2nd Auction 

165 min (55 + max. 55 + 35 + 20) 

Gener
ation 

Notific
ation 

Proces
s 

60 min 
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Process Timings – Details 

Special case 5b: Full Decoupling + Nordic Special Routine 

165 min (55 + max. 55 + 35) 

Max.  Time  /Flexibility to 
solve technical problems* 

55min 

Full decoupling 

Notificati
on 

Process 
No 

Deadline 

Special 
Routine 
Nordics 
42-72 
min* 

12:00  OBK GCT 

12:08  Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of technical issues 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification 

 deadline 

13:50 IC declares the Full Decoupling 

PCR message sent from PXs to TSOs and MPs: Inform about Full decoupling 

(optional) TSO message to MPs: Inform Market about shifting of notification deadline 

13:55 Start reopening of OBK for 20 min 

14:15 OBK GCT -> Start of local auction  

14:30 NPS identifies curtailment reached in Nordic-Baltic (in worst case based on current Euphemia 15 min timeout) 

14:32 Activation of PMB Max-Price Plug-In to perform the needed steps linked to NPS Special Procedures 

14:52 – 15:22    PMB Max-Price Plug-In process in accordance with NPS Special Routines finalized 

14:54 – 15:24  Reception of updated Nordic-Baltic OBK and or ATCs in PMBs -> Start of Calculation 

15:12 - 15:42  End of Calculation by NPS for Nordic-Baltic 

15:15 – 15:45  Publication of local results in Nordic-Baltic (incl. market clearing price) -> Start of Notification Process  

 

 

 
• Note: All these timings must be confirmed after the final testing. 

 

• * The NPS special procedure, being an iterative process, may take the same timeframe as when all markets are still coupled, but this 

is not relevant in a full decoupling since Nordic and Baltic TSOs do not impose a nomination deadline, but instead NPS can take as 

long time as needed to finish the Price Calculation and subsequent notifications can be submitted (updated) by NPS and market 

parties to relevant TSOs until about 1 hour before delivery hour. 

 

• **Nordic-Baltic also includes Price Coupling with Poland, unless locally agreed otherwise between NPS  

and TSO/PX parties in Swe and Pol. 

 
PCR Normal 

Process 
55 min 

Notificati
on 

Process 
No 

Deadline 
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Partial 
Coupling 

 
55 min 

Partial 
Coupling 

 
55 min 

Partial 
Coupling 

 
55 min 

Max.  Time  
/Flexibility to solve 
technical problems 

55min* 

Notification 
Process 
60 min 

Notification 
Process 
60 min 

Notification 
Process 
60 min 

OBK GCT = 12:00 

2nd Auction 
CWE/ GB 

48 min** 

Final Notification deadline =15:30 which applies to: 

Internal CWE, CWE-GB and CWE-Nordic interconnectors 

13:55 

14:50 
14:43 

Publication of prelimi- 

nary results =12:42 

Full decoupling 

Deadline = 13.50 

Partial 
Coupling 

 
55 min 

Partial 
Coupling 

 
55 min 

Notification 
Process 
60 min 

Special Routine 
Nordics** 

42-55 min*** 

• * This is the maximum time which could be used to solve a technical problem in order to avoid  a decoupling. If the technical 

problem is resolved in less than 55 min than the next processes will start earlier.  

• ** the Second Auction in CWE / GB is a single process taking 48 minutes. 

• *** the Special Procedure for the Nordics is an iterative process which will run the number of times necessary taking into the 

13.50 full decoupling deadline when NWE is coupled.  

 

Flexibility 7 min 

Notification 
Process 
60 min 

2nd Auction 
CWE/ GB 

48 min** 

Flexibility 0-13 min 

Special Routine 
Nordics 

42-55 min*** 

Notification 
Process 
60 min 

14:50 14:50 14:50 

Partial Coupling before OBK GCT (12:00) 

Case X1 Case X3a Case X3b Case X4a Case X2 

Partial Coupling 

before 12.00 

Idem +  

delay 

Partial 
Coupling 

 
55 min 

Case X4b 

Idem + 

2nd Auction 

CWE/ GB 

Idem + 

delay + 

2nd Auction 

CWE/ GB 

 

Idem + 

delay + 

Special Routine 

Nordics 

 

Idem + 

Special Routine 

Nordics 
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Process Timings – Details 

Special case X1 – Partial Decoupling before OBK GCT (12:00) 

55 min 

  

 
 

 

 

 

 

Notification 
Process 
60 min 

11:15 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

11.45 One or more interconnectors or PXs are decoupled -> Partial Coupling is declared 

  PCR message sent from PXs to TSOs and MPs: Inform about Partial Coupling 

12:00  OBK GCT 

12:08  Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of Calculation 

12:27  End of Calculation 

12:28 Reception of Results in all PX Systems 

12.29 Start of 10 min preliminary validation 

12:39 End of preliminary PX validation process -> Generation of Preliminary PX Confirmations 

12:40 Reception of all Preliminary PX Confirmations in PMB -> Sending of Global Preliminary PX 

 Confirmation 

12:41 Reception of Global Preliminary PX Confirmation in every PX IT System 

12:42 Publication of preliminary results (incl. market clearing price) to the market and sending of 

 the results to TSOs  

12:42 Start of 10 min Final Confirmation process 

12:52 End of final validation process -> Generation of Final Confirmations 

12:53 Reception of all Final Confirmations in the PMB -> Sending of Global Final Confirmation 

12:54 Reception of Global Final Confirmation in the Local PMBs 

12:55 Publication of Final Results (incl. market clearing price) -> Start of Notification Process 

13:55 End of Notification Process  

 

Partial 
Coupling 

 
55 min 
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Process Timings – Details 

Special case X2 – Idem + delay 

110 min (55 + max. 55) 

 
 

 

 

 

 

Notification 
Process 
60 min 

11:15 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

11.45 One or more interconnectors or PXs are decoupled -> Partial Coupling is declared 

PCR message sent from PXs to TSOs and MPs: Inform about Partial Coupling 

12:00  OBK GCT 

12:08  Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of technical issues 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication  

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

13:05 Technical issue solved -> Start of Calculation 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification 

 deadline 

13:22  End of Calculation 

13:23 Reception of Results in all PX Systems 

13.24 Start of 10 min preliminary validation 

13:34 End of preliminary PX validation process -> Generation and sending of Preliminary PX Confirmations 

13:45 Reception of all Preliminary PX Confirmations in PMB -> Sending of Global Preliminary PX Confirmation 

13:36 Reception of Global Preliminary PX Confirmation in every PX IT System 

13:37 Publication of preliminary results to the market (incl. market clearing price) and sending of the results to TSOs  

13:37 Start of 10 min Final Confirmation process 

13:47 End of final validation process -> Generation and sending of Final Confirmations 

13:48 Reception of all Final Confirmations in the PMB -> Sending of Global Final Confirmation 

13:49 Reception of Global Final Confirmation in the Local PMBs 

13:50 Publication of Final Results (incl. market clearing price) -> Start of Notification Process 

14:50 End of Notification Process 

 

Max.  Time  
/Flexibility to solve 
technical problems 

55min* 

Partial 
Coupling 

 
55 min 

Note: All these timings must be confirmed after the final testing. 

 

* This is the maximum time which could be used to solve a technical problem in order to avoid  a decoupling. If the technical 

problem is resolved in less than 55 min than the next processes will start earlier. 
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Process Timings – Details 

Special case X3a – Idem + 2nd Auction CWE/GB 

103 min (55 + 48) 

 
 

 

 

 

 

11:15 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

11.45 One or more interconnectors or PXs are decoupled -> Partial Coupling is declared 

PCR message sent from PXs to TSOs and MPs: Inform about Partial Coupling  

12:00 OBK GCT 

12:08 Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of Calculation 

12:27 End of Calculation 

12:28 Reception of Results in all PX Systems -> PX identification of thresholds/curtailment reached 

12:33 IC opening and agreement on a fixed time for reopening OBK 

12:35 PCR message sent from PXs to TSOs and MPs: Inform about Second Auction and reopening of order books 

12:38 Start reopening of OBK for 10 min 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication  

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

12:48 OBK GCT 

12:56 Check + send OBK 

12:58 Reception of all OBK in PMBs -> Start of Calculation 

13:15 End of Calculation 

13:16 Reception of Results in all PX Systems 

13.17 Start of 10 min preliminary validation 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification deadline 

13:27 End of preliminary PX validation process -> Generation and sending of Preliminary PX Confirmations 

13:28 Reception of all Preliminary PX Confirmations in PMB -> Sending of Global Preliminary PX Confirmation 

13:29 Reception of Global Preliminary PX Confirmation in every PX IT System 

13:30 Publication of preliminary results (incl. market clearing price) to the market and sending of the results to TSOs  

13:30 Start of 10 min Final Confirmation process 

13:40 End of final validation process -> Generation and sending of Final Confirmations 

13:41 Reception of all Final Confirmations in the PMB -> Sending of Global Final Confirmation 

13:42 Reception of Global Final Confirmation in the Local PMBs 

13:43  Publication of Final Results (incl. market clearing price) -> Start of Notification Process 

14:43 End of Notification Process 

 

 

 

 
Note: All these timings must be confirmed after the final testing. 

 

* the Second Auction in CWE / GB is a single process taking 48 minutes. 

 

. 

Partial 
Coupling 

 
55 min 

Notification 
Process 
60 min 

2nd Auction 
CWE/ UK 

48 min* 
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Process Timings – Details Special case X3b: Idem + Nordic Special Routine 

98-110 min (55 + 43->55) 

11:15 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

11.45 One or more interconnectors or PXs are decoupled -> Partial Coupling is declared 

PCR message sent from PXs to TSOs and MPs: Inform about Partial Coupling  

12:00 OBK GCT 

12:08 Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of Calculation 

12:27 End of Calculation 

12:28 Reception of Results in all PX Systems -> PX identification of thresholds/curtailment reached 

12:30 Activation of PMB Max-Price Plug-In to perform the needed steps linked to NPS Special Procedures 

12:33 IC opening to inform about that the NPS Special Routines for Max Price handling has started  

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication  

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

12:50 - 13:11    PMB Max-Price Plug-In process in accordance with NPS Special Routines finalized 

12:52 - 13:13  Reception of updated Nordic-Baltic OBK and or ATCs in PMBs -> Start of Calculation 

13:09 – 13:30  End of Calculation 

13:10 - 13:31  Reception of Results in all PX Systems 

13:11 – 13:32 Start of 10 min preliminary validation 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification deadline 

13:22 - 13:33 End of preliminary PX validation process -> Generation and sending of Preliminary PX Confirmations 

13:23 –13:34 Reception of all Preliminary PX Confirmations in PMB -> Sending of Global Preliminary PX Confirmation 

13:24 – 13:35 Reception of Global Preliminary PX Confirmation in every PX IT System 

13:25 – 13:36 Publication of preliminary results (incl. market clearing price) to the market and sending of the results to TSOs  

13:26 – 13:37 Start of 10 min Final Confirmation process 

13:36 -  13:47 End of final validation process -> Generation and sending of Final Confirmations 

13:37 – 13:48  Reception of all Final Confirmations in the PMB -> Sending of Global Final Confirmation 

13:38 – 13:49 Reception of Global Final Confirmation in the Local PMBs 

13:39 – 13:50 Publication of Final Results (incl. market clearing price) -> Start of Notification Process 

14:39 – 14:50 End of Notification Process 

 

 

 

 

 
Note: All these timings must be confirmed after the final testing. 

 

* the Special Procedure for the Nordics is an iterative process which will run the number of times necessary taking into the 13.50 full decoupling 

deadline when NWE is coupled.  

Notification 
Process 
60 min 

Special Routine 
Nordics 

42-55 min* 

Partial 
Coupling 

 
55 min 
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Process Timings – Details 

Special case X4a: Idem + Delay + 2nd auction (CWE/ GB) 

110 min (55 + max. 7 + 48)  

Flexibility 7 min 

Notification 
Process 
60 min 

2nd Auction 
CWE/ UK 

48 min* 

11:15 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

11.45 One or more interconnectors or PXs are decoupled -> Partial Coupling is declared 

PCR message sent from PXs to TSOs and MPs: Inform about Partial Coupling  

12:00 OBK GCT 

12:08 Check + send OBK 

12:10 Reception of all OBK in PMBs  -> Start of technical issues 

12:17 Technical issue solved -> Start of Calculation 

12:34 End of Calculation 

12:35 Reception of Results in all PX Systems -> PX identification of thresholds/curtailment reached 

12:40 IC opening and agreement on a fixed time for reopening OBK 

12:42 PCR message sent from PXs to TSOs and MPs: Inform about Second Auction and reopening of order books 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication  

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

12:45 Start reopening of OBK for 10 min 

12:55 OBK GCT 

13:03 Check + send OBK 

13:05 Reception of all OBK in PMBs -> Start of Calculation 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification  deadline 

13:22 End of Calculation 

13:23 Reception of Results in all PX Systems 

13.24 Start of 10 min preliminary validation 

13:34 End of preliminary PX validation process -> Generation and sending of Preliminary PX Confirmations 

13:35 Reception of all Preliminary PX Confirmations in PMB -> Sending of Global Preliminary PX Confirmation 

13:36 Reception of Global Preliminary PX Confirmation in every PX IT System 

13:37 Publication of preliminary results (incl. market clearing price) to the market and sending of the results to TSOs  

13:37 Start of 10 min Final Confirmation process 

13:47 End of final validation process -> Generation and sending of Final Confirmations 

13:48 Reception of all Final Confirmations in the PMB -> Sending of Global Final Confirmation 

13:49 Reception of Global Final Confirmation in the Local PMBs 

13:50  Publication of Final Results (incl. market clearing price) -> Start of Notification Process 

14:50 End of Notification Process 

Partial 
Coupling 

 
55 min 

Note: All these timings must be confirmed after the final testing. 

 

* the Second Auction in CWE / GB is a single process taking 48 minutes. Taking into account the 13.50 full decoupling deadline, 

the scenario allows for 7 minutes delay in the PCR processes ( 55 + 7), meaning that the results must be there at 13.02 if CWE 

PXs want to trigger a second auction.    
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Special case X4b: Idem + Delay + Nordic Special Routine 

  110 min (55 + max. 12 + 43) 

 

11:15 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

11.45 One or more interconnectors or PXs are decoupled -> Partial Coupling is declared 

PCR message sent from PXs to TSOs and MPs: Inform about Partial Coupling  

12:00 OBK GCT 

12:08 Check + send OBK 

12:10 Reception of all OBK in PMBs  -> Start of technical issues 

12:22 Technical issue solved -> Start of Calculation 

12:39 End of Calculation 

12:40 Reception of Results in all PX Systems -> PX identification of thresholds/curtailment reached 

12:42 Activation of PMB Max-Price Plug-In to perform the needed steps linked to NPS Special Procedures 

12:45 IC opening to inform about that the NPS Special Routines for Max Price handling has started  

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication  

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

13:02    PMB Max-Price Plug-In process in accordance with NPS Special Routines finalized 

13:04 Reception of updated Nordic-Baltic OBK and or ATCs in PMBs -> Start of Calculation 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification deadline 

13:21  End of Calculation 

13:22  Reception of Results in all PX Systems 

13:23 Start of 10 min preliminary validation 

13:33 End of preliminary PX validation process -> Generation and sending of Preliminary PX Confirmations 

13:34 Reception of all Preliminary PX Confirmations in PMB -> Sending of Global Preliminary PX Confirmation 

13:35 Reception of Global Preliminary PX Confirmation in every PX IT System 

13:36 Publication of preliminary results (incl. market clearing price) to the market and sending of the results to TSOs  

13:37 Start of 10 min Final Confirmation process 

13:47 End of final validation process -> Generation and sending of Final Confirmations 

13:48  Reception of all Final Confirmations in the PMB -> Sending of Global Final Confirmation 

13:49 Reception of Global Final Confirmation in the Local PMBs 

13:50 Publication of Final Results (incl. market clearing price) -> Start of Notification Process 

14:50 End of Notification Process 

 

 

 

 
 

Flexibility 13 min 

Special Routine 
Nordics 

42 min* 

Notification 
Process 
60 min 

Partial 
Coupling 

 
55 min 

Note: All these timings must be confirmed after the final testing. 

 

* the Special Procedure for the Nordics is an iterative process which will run the number of times necessary taking into the 13.50 full decoupling 

deadline when NWE is coupled.  
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Process Timings – Details 

Special case X5: Full Decoupling  

150 min (55 + max. 55 + 35) 

11:15 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

11.45 One or more interconnectors or PXs are decoupled -> Partial Coupling is declared 

PCR message sent from PXs to TSOs and MPs: Inform about Partial Coupling  

12:00  OBK GCT 

12:08  Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of technical issues 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification 

 deadline 

13:50 IC declares the Full Decoupling 

PCR message sent from PXs to TSOs and MPs: Inform about Full decoupling 

(optional) TSO message to MPs: Inform Market about shifting of notification deadline 

13:55 Start reopening of OBK for 20 min 

14:15 OBK GCT -> Start of local auction (CWE local auction timings taken in consideration) 

14:25 Publication of local results (incl. market clearing price) -> Start of Notification Process 

15:25 End of Notification Process 

 

 

Full decoupling 
35 min 

Notification 
Process 
60 min 

Note: All these timings must be confirmed after the final testing. 

Max.  Time  
/Flexibility to solve 
technical problems 

55min 

Partial 
Coupling 

 
55 min 
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Process Timings – Details 

11:15 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

11.45 One or more interconnectors or PXs are decoupled -> Partial Coupling is declared 

PCR message sent from PXs to TSOs and MPs: Inform about Partial Coupling  

12:00  OBK GCT 

12:08  Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of technical issues 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification 

 deadline 

13:50 IC declares the Full Decoupling 

PCR message sent from PXs to TSOs and MPs: Inform about Full decoupling 

(optional) TSO message to MPs: Inform Market about shifting of notification deadline 

13:55 Start reopening of OBK for 20 min 

14:15 OBK GCT -> Start of local auction (CWE local auction timings taken in consideration) 

14:20 PX identification of thresholds/curtailment reached -> MPs are informed about the Second Auction and 

 reopening of order books 

14:25 Start reopening of OBK for 10 min 

14:35 OBK GCT -> Start of local auction (CWE local auction timings taken in consideration) 

14:45 Publication of local results (incl. market clearing price) -> Start of Notification Process (45 minutes for cross 

 border notifications, 60 minutes for generation notifications) 

15:30 – 15:45 End of Notification Process 

Note: All these timings must be confirmed after the final testing. 

 
Local 2nd Auction 

20 min 

 

Full decoupling 

35 min 

XB 
Notific
ation 

Proces
s 

45 min 

Max.  Time  
/Flexibility to solve 
technical problems 

55min 

Special case X6a: Full Decoupling + local 2nd Auction 

165 min (55 + max. 55 + 35 + 20) 

Partial 
Coupling 

 
55 min 

Note: All these timings must be confirmed after the final testing. 

* Same timings as in CWE are assumed for GB if 2nd Auctions are required to be performed in GB.  

Gener
ation 
Notificat

ion 
Process 
60 min 

52 



Process Timings – Details 

Special case X6b: Full Decoupling + Nordic Special Routine 

165 min (55 + max. 55 + 35) 

Max.  Time  /Flexibility to 
solve technical problems 

55min 

Full decoupling 

Special 
Routine 
Nordics 
42-72 
min* 

11:15 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

11.45 One or more interconnectors or PXs are decoupled -> Partial Coupling is declared 

PCR message sent from PXs to TSOs and MPs: Inform about Partial Coupling  

12:00  OBK GCT 

12:08  Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of technical issues 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification deadline 

13:50 IC declares the Full Decoupling 

PCR message sent from PXs to TSOs and MPs: Inform about Full decoupling 

(optional) TSO message to MPs: Inform Market about shifting of notification deadline 

13:55 Start reopening of OBK for 20 min 

14:15 OBK GCT -> Start of local auction  

14:30 NPS identifies curtailment reached in Nordic-Baltic (in worst case based on current Euphemia 15 min timeout) 

14:32 Activation of PMB Max-Price Plug-In to perform the needed steps linked to NPS Special Procedures 

14:52 – 15:22    PMB Max-Price Plug-In process in accordance with NPS Special Routines finalized 

14:54 – 15:24  Reception of updated Nordic-Baltic OBK and or ATCs in PMBs -> Start of Calculation 

15:12 - 15:42  End of Calculation by NPS for Nordic-Baltic 

15:15 – 15:45  Publication of local results in Nordic-Baltic (incl. market clearing price) -> Start of Notification Process  

 

 

 
 

Partial Coupling 
 

55 min 

• Note: All these timings must be confirmed after the final testing. 

 

• * The NPS special procedure, being an iterative process, may take the same timeframe as when all markets are still coupled, but this 

is not relevant in a full decoupling since Nordic and Baltic TSOs do not impose a nomination deadline, but instead NPS can take as 

long time as needed to finish the Price Calculation and subsequent notifications can be submitted (updated) by NPS and market 

parties to relevant TSOs until about 1 hour before delivery hour. 

 

• **Nordic-Baltic also includes Price Coupling with Poland, unless locally agreed otherwise between NPS  

and TSO/PX parties in Swe and Pol. 

Notificati
on 

Process 
No 

Deadline 

Notificati
on 

Process 
No 

Deadline 
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Process Timings – Details 

Special case X7: Partial Coupling early in the process 

110 min (40+70)  

 
 
 
 

 

PCR Normal 
Process 
40 min 

Notification 
Process 
60 min 

12:00  OBK GCT 

12:08  Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of technical issues  

12:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

12:40 IC declares the Partial Decoupling -> IC agreement on a fixed time for reopening OBK 

PCR message sent from PXs to TSOs and MPs: Inform about Partial Decoupling and reopening of OBK 

(optional) TSO message to MPs: Inform Market about shifting of notification deadline 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

12:45 Start reopening of OBK for 10 min 

12:55 OBK GCT 

13:03 Check + send OBK 

13:05 Receipt of all OBK in PMBs, Start of Calculation 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification  deadline 

13:22  End of Calculation 

13:23 Reception of Results in all PX Systems 

13:24 Start of 10 min preliminary validation 

13:34 End of preliminary PX validation process -> Generation and sending of Preliminary PX Confirmations 

13:35 Reception of all Preliminary PX Confirmations in PMB -> Sending of Global Preliminary PX Confirmation 

13:36 Reception of Global Preliminary PX Confirmation in every PX IT System 

13:37 Publication of preliminary results to the market (incl. market clearing price) and sending of the results to TSOs  

13:37 Start of 10 min Final Confirmation process 

13:47 End of final validation process -> Generation and sending of Final Confirmations 

13:48 Reception of all Final Confirmations in the PMB -> Sending of Global Final Confirmation 

13:49 Reception of Global Final Confirmation in the Local PMBs 

13:50 Publication of Final Results (incl. market clearing price) -> Start of Notification Process 

14:50 End of Notification Process   

 
 

 
Partial 

Coupling 
70 min 

 

Note: All these timings must be confirmed after the final testing. 

. 
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Process Timings – Details 

Special case X8: Idem followed by Full Decoupling  

140 min (40+70+35)  

 
 
 
 

 

PCR Normal 
Process 
40 min 

Partial 
decoupling 

70 min 

Notification 
Process 
60 min 

Full decoupling 

35 min 

12:00  OBK GCT 

12:08  Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of technical issues 

12:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

12:40 IC declares the Partial Decoupling -> IC agreement on a fixed time for reopening OBK 

PCR message sent from PXs to TSOs and MPs: Inform about Partial Decoupling and reopening of OBK 

(optional) TSO message to MPs: Inform Market about shifting of notification deadline 
12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

12:45 Start reopening of OBK for 10 min 

12:55 OBK GCT 

13:03 Check + send OBK 

13:05 Receipt of all OBK in PMBs, Start of Calculation  technical issue 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification deadline 

13:50 IC declares the Full Decoupling 

PCR message sent from PXs to TSOs and MPs: Inform about Full decoupling 

(optional) TSO message to MPs: Inform Market about shifting of notification deadline 
13:55 Start reopening of OBK for 20 min 

14:15 OBK GCT -> Start of local auction (CWE local auction timings taken in consideration) 

14:25 Publication of local results -> Start of Notification Process 

15:25 End of Notification Process 

 

 

Note: All these timings must be confirmed after the final testing. 

. 
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Process Timings – Details 

12:00  OBK GCT 

12:08  Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of technical issues 

12:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

12:40 IC declares the Partial Decoupling -> IC agreement on a fixed time for reopening OBK 

PCR message sent from PXs to TSOs and MPs: Inform about Partial Decoupling and reopening of OBK 

(optional) TSO message to MPs: Inform Market about shifting of notification deadline 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

12:45 Start reopening of OBK for 10 min 

12:55 OBK GCT 

13:03 Check + send OBK 

13:05 Receipt of all OBK in PMBs, Start of Calculation  technical issue 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification deadline 

13:50 IC declares the Full Decoupling 

PCR message sent from PXs to TSOs and MPs: Inform about Full decoupling 

(optional) TSO message to MPs: Inform Market about shifting of notification deadline 

13:55 Start reopening of OBK for 20 min 

14:15 OBK GCT -> Start of local auction (CWE local auction timings taken in consideration) 

14:20 PX identification of thresholds/curtailment reached -> MPs are informed about the Second Auction and reopening of order 

 books 

14:25 Start reopening of OBK for 10 min 

14:35 OBK GCT -> Start of local auction (CWE local auction timings taken in consideration) 

14:45 Publication of local results (incl. market clearing price) -> Start of Notification Process (45 minutes  for cross border 

 notifications, 60 minutes for generation notifications) 

15:30 – 15:45 End of Notification Process 

Note: All these timings must be confirmed after the final testing. 

 
Local 2nd Auction 

20 min 

 

Full decoupling 

35 min 

XB 
Notifica

tion 
Process 
45 min 

Special case X9a: Full Decoupling + local 2nd Auction 

165 min (55 + max. 55 + 35 + 20) 

PCR Normal 
Process 
40 min 

Partial 
decoupling 

70 min 

Notifi
catio

n 
Proce

ss 
60 

min 
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Special case 9b: Full Decoupling + Nordic Special Routine 

165 min (55 + max. 55 + 35) 

Full decoupling 

Special 
Routine 
Nordics 
42-72 
min* 

12:00  OBK GCT 

12:08  Check + send OBK 

12:10 Reception of all OBK in PMBs -> Start of technical issues 

12:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

12:40 IC declares the Partial Decoupling -> IC agreement on a fixed time for reopening OBK 

PCR message sent from PXs to TSOs and MPs: Inform about Partial Decoupling and reopening of OBK 

(optional) TSO message to MPs: Inform Market about shifting of notification deadline 

12.42 PCR message sent from PXs to TSOs and MPs: Inform about the delay in market results publication 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids 

12:45 Start reopening of OBK for 10 min 

12:55 OBK GCT 

13:03 Check + send OBK 

13:05 Receipt of all OBK in PMBs, Start of Calculation  technical issue 

13:20 PCR message sent from PXs to TSOs and MPs: Inform about delay and risk of decoupling 

 (optional) TSO message to MPs: Inform Market to update shadow auction bids & shifting of notification deadline 

13:50 IC declares the Full Decoupling 

PCR message sent from PXs to TSOs and MPs: Inform about Full decoupling 

(optional) TSO message to MPs: Inform Market about shifting of notification deadline 

13:55 Start reopening of OBK for 20 min 

14:15 OBK GCT -> Start of local auction (CWE local auction timings taken in consideration) 

14:30 NPS identifies curtailment reached in Nordic-Baltic (in worst case based on current Euphemia 15 min timeout) 

14:32 Activation of PMB Max-Price Plug-In to perform the needed steps linked to NPS Special Procedures 

14:52 – 15:22    PMB Max-Price Plug-In process in accordance with NPS Special Routines finalized 

14:54 – 15:24  Reception of updated Nordic-Baltic OBK and or ATCs in PMBs -> Start of Calculation 

15:12 - 15:42  End of Calculation by NPS for Nordic-Baltic 

15:15 – 15:45  Publication of local results in Nordic-Baltic (incl. market clearing price) -> Start of Notification Process  

 

 
 

PCR Normal Process 
40 min 

Partial decoupling 
70 min 

• Note: All these timings must be confirmed after the final testing. 

 

• * The NPS special procedure, being an iterative process, may take the same timeframe as when all markets are still coupled, but this 

is not relevant in a full decoupling since Nordic and Baltic TSOs do not impose a nomination deadline, but instead NPS can take as 

long time as needed to finish the Price Calculation and subsequent notifications can be submitted (updated) by NPS and market 

parties to relevant TSOs until about 1 hour before delivery hour. 

 

• **Nordic-Baltic also includes Price Coupling with Poland, unless locally agreed otherwise between NPS  

and TSO/PX parties in Swe and Pol. 

Notificati
on 

Process 
No 

Deadline 

Notificati
on 

Process 
No 

Deadline 
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