

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
406	Keep market informed	261 days	Mon 23/03/09	Mon 22/03/10		
407	1st update					
408	2nd update					
409	3rd update					
410	4th update					
411	5th update					
412	Train participants ATC	48 days	Tue 17/11/09	Thu 21/01/10		
413	Invitation to formation					
414	presentation formation					
415	Formation					
416	Invitation to simulation					
417	simulation	10 days	Thu 04/02/10	Wed 17/02/10		
418	Sign off checklist for ATC	0 days	Wed 17/02/10	Wed 17/02/10		
419	Train participants Flow-based	25 days	Thu 08/07/10	Wed 11/08/10		
420	Invitation to formation					
421	presentation formation					
422	Formation					
423	Invitation to simulation					
424	simulation	10 days	Mon 02/08/10	Fri 13/08/10		
425	Consultation of market parties	28 days?	Wed 13/10/10	Fri 19/11/10		
426	Preparation of the document					
427	Sending					
428	Reply expected					
429	Sign off checklist for FB	0 days	Fri 26/11/10	Fri 26/11/10		
430						
431	Communication Workstream	511 days?	Fri 30/01/09	Fri 14/01/11		
432	Event January/February					
433	Press release					
434	Event (HLM) - operative start of ATC MC					
435	Press release					
436	Event for FB launch					
437	Press release					
438	Press release ATC launch					
439	Press release FB launch					
440						
441	GO-LIVE ATC	0 days	Mon 01/03/10	Mon 01/03/10		
442	Final sign off by all parties and leaders for ATC launch after regulatory approval	0 days	Mon 01/03/10	Mon 01/03/10		
443	CWE MC ATC go-live	0 days	Mon 01/03/10	Mon 01/03/10		
444	GO-LIVE FB	25 days	Mon 29/11/10	Fri 31/12/10		
445	Final sign off by all parties and leaders for FB launch after regulatory approval	0 days	Tue 30/11/10	Tue 30/11/10		
446	CWE MC FB go-live window	25 days	Mon 29/11/10	Fri 31/12/10		

